COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2010

ESTI MATE SUMVARY 13:41: 04
CONTI D: C17654 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 17654-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 63.0 DAYS TIME ALLOW 11/19/201 FI XED COVPLETI ON DATI
CULVERT REPAI RS NEAR CRAI G - SH13/ US40 PERCENT TI ME: 55.75 ORI G TI ME ALLON 11/19/201 FIXED COVPLETI ON DATI

PRQJECT NO C 0132-018

CULVERT REPAI RS NEAR CRAI G - SH13/ US40

NAME OF RQAD:
PRQIECT COUNTI ES: NMOFFAT
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 09/ 30/ 2010 DATE TI ME STARTED 07/30/2010
P. O Box 1330 DATE LET 07/ 15/ 2010 DATE WORK BEGAN 09/ 13/ 2010
DATE AWARDED 07/ 21/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 30/ 2010 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTI CE TO PROCEED 07/ 30/ 2010
CURRENT TOTAL THI' S ESTI MATE

CURRENT PRQJECT AMT: $ 820, 331. 58 PARTI Cl PATI NG $ 500. 00 $ 500. 00
AWARD PRQJECT AM: $ 684, 000. 00 NON- PARTI CI PATI NG 217, 430. 25 217, 430. 25
PERCENT COVPLETE: 26.57% TOTAL EARNI NGS 217, 930. 25 217, 930. 25
FUNDS AVAI LABLE: $ 602, 401. 33 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 217, 930. 25 217, 930. 25
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,935.78 -5,935.78

SECURI TI ES ENCUMVBERED 0.00 0.00

NET EARNI NGS 211, 994. 47 211, 994. 47

LI QU DATED DAMAGES 0. 00 0.00

AUTCOPAY ADJUSTMENT 0.00 0.00

AVOUNT DUE 211, 994. 47 211, 994. 47

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 211,904.47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17654-BI D ESTI MATE RUN 09/ 30/ 2010
PRQIECT: C 0132-018 ESTI MATE NO 0001 13: 41: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 RCOADWAY US-40, M 32.38

0005 202-00035 REMOVAL CF PI PE US40, MP 32.38 111. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0010 202-04002 CLEAN CULVERT US40, MP 32.38 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0015 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) US40, MP32.38 3, 432. 000 0. 000
(924 0. 000 0. 00
13. 00000 0. 000 0. 00
0020 203-01500 BLADI NG US40, MP 32.38 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0025 203-01550 DQOZI NG US40, WP 32.38 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0030 203-01590 FRONT END LOADER ( RUBBER TI RE) US40, MP 32.38 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0035 203-01594 COMVBI NATI ON LOADER US40, MP 32. 38 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0040 203-02330 LABCRER US40, MP 32.38 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0045 206-00000 STRUCTURE EXCAVATI ON US40, MP 32.38 3,616. 000 0. 000
cY 3, 110. 000 31, 100. 00
10. 00000 3,110. 000 31, 100. 00
0050 206-00065 STRUCTURE BACKFI LL (FLOWFILL) US40, MP 32.38 180. 000 0. 000
CcY 0. 000 0. 00
205. 00000 0. 000 0. 00
0055 206-01781 *SHORI NG (AREA 1) Us40, MP 32.38 1. 000 0. 000
LS 1. 000 90, 665. 75

90, 665. 75000 1. 000 90, 665. 75



CONTI D C17654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17654- BI D ESTI MATE RUN 09/ 30/ 2010
PRQIECT: C 0132-018 ESTI MATE NO 0001 13: 41: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US-40, M 32.38

0060 206-01782  *SHOR NG (AREA 2) US40, MP 32.38 1.000 0. 000
Ls 1.000 46, 706. 60
46, 706. 60000 1.000 46, 706. 60
0065 208-00007  EROSION LOG (8 INCH) US40, MP 32.38 500. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0070 208-00011  EROSI ON BALES (VEED FREE) US40, MP 32.38 20. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0075 208-00045  CONCRETE WASHOUT STRUCTURE US40, MP 32.38 2.000 0. 000
EACH 1.000 500. 00
500. 00000 1.000 500. 00
0080 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABCR) US40, MP 32.38 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0085 208-00105  REMOVAL AND DI SPOSAL OF SEDI MENT (EQUI PMENT) US40, MP 10. 000 0. 000
32.38
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0090 208-00205  EROSI ON CONTROL SUPERVI SCR US40, MP 32. 38 15. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0095 212-00006  *SEEDI NG (NATIVE) US40, MP 32.38 1.100 0. 000
ACRE 0. 000 0. 00
526. 32000 0. 000 0. 00
0100 212-00032  *SO L CONDI TI ONING US40, MP 32.38 1.100 0. 000
ACRE 0. 000 0. 00
1, 367. 00000 0. 000 0. 00
0105 216-00041  *SOl L RETENTI ON BLANKET (STRAW COCONUT) US40, MP 32.38 5, 386. 000 0. 000
sy 0. 000 0. 00
1. 64000 0. 000 0. 00
0110 420-00102  GEOTEXTILE (EROSI ON CONTROL) ((CLASS 1) US40, MP32.38 339. 000 0. 000
sy 0. 000 0. 00

2.00000 0. 000 0.00



CONTI D C17654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17654-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0132-018 ESTI MATE NO 0001 13:41: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY US-40, M 32.38
0115 506-00212 R PRAP (12 I NCH) US40, MP 32.38 96. 000 0. 000
CcY 0. 000 0. 00
110. 00000 0. 000 0. 00
0120 506-00224 R PRAP (24 I NCH) US40, MP 32.38 35. 000 0. 000
CcY 0. 000 0. 00
110. 00000 0. 000 0. 00
0125 601-01050 CONCRETE CLASS B (WALL) Us40, MP 32.38 26. 000 0. 000
CcY 0. 000 0. 00
425. 00000 0. 000 0.00
0130 602-00000 REI NFORCI NG STEEL US40, MP 32. 38 1, 062. 000 0. 000
LB 0. 000 0.00
1.10000 0. 000 0. 00
0135 603-01720 72 1 NCH REI NFORCED CONCRETE PI PE US40, MP 32.38 193. 000 0. 000
LF 0. 000 0. 00
489. 83000 0. 000 0.00
0140 607-11525 FENCE (PLASTIC) US40, MP 32.38 300. 000 0. 000
LF 200. 000 500. 00
2.50000 200. 000 500. 00
0145 625-00000 CONSTRUCTI ON SURVEYI NG US40, MP 32. 38 1. 000 0. 000
LS 0. 350 1, 400. 00
4, 000. 00000 0. 350 1, 400. 00
0150 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 20, 070. 82
33, 451. 36000 0. 600 20, 070. 82
0155 630-00000 *FLAGE NG US40, WP 32.38 600. 000 0. 000
HOUR 112. 000 2,723.84
24.32000 112. 000 2,723.84
0160 630-00007 *TRAFFI C CONTROL | NSPECTI ON US40, MP 32. 38 19. 000 0. 000
DAY 7.000 1, 031. 59
147. 37000 7.000 1, 031. 59
0165 630-00012 *TRAFFI C CONTROL MANAGEMENT US40, MP 32.38 30. 000 0. 000
DAY 7.000 3,610.53
515. 79000 7.000 3,610.53



CONTI D: C17654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 17654- BI D ESTI MATE RUN 09/ 30/ 2010
PRQIECT: C 0132-018 ESTI MATE NO 0001 13: 41: 04

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVAY US-40, MP 32.38
0170 630-80341  *CONSTRUCTI ON TRAFFI C SIGN (PANEL S| ZE A) US40, MP 8. 000 0. 000
32.38
EACH 0. 000 0.00
15. 79000 0. 000 0.00
0175 630-80342  *CONSTRUCTI ON TRAFFI C SIGN (PANEL S| ZE B) US40, MP 14. 000 0. 000
32.38
EACH 6. 000 94. 74
15. 79000 6. 000 94. 74
0180 630-80343  *CONSTRUCTI ON TRAFFI C SIGN (PANEL SIZE C) US40, MP 10. 000 0. 000
32.38
EACH 5. 000 78. 95
15. 79000 5. 000 78.95
0185 630-80359  *PORTABLE MESSAGE S| GN PANEL US40, MP 32.38 98. 000 0. 000
DAY 28. 000 1,473. 64
52. 63000 28. 000 1,473.64
0190 630-80360  *DRUM CHANNELI ZI NG DEVI CE US40, MP 32. 38 10. 000 0. 000
EACH 5. 000 157. 90
31. 58000 5. 000 157. 90
0195 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG US40, 10. 000 0. 000
MP 32.38
EACH 0. 000 0.00
31. 58000 0. 000 0.00
0200 630-80370  CONCRETE BARRI ER ( TEVPORARY) US40, MP 32.38 800. 000 0. 000
LF 400. 000 16, 000. 00
40. 00000 400. 000 16, 000. 00
0205 630-80380  *TRAFFI C CONE US40, MP32.38 50. 000 0. 000
EACH 25. 000 263. 25
10. 53000 25. 000 263. 25
0210 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) US40, MP 32.38 4.000 0. 000
EACH 2.000 1, 052. 64
526. 32000 2.000 1, 052. 64
0215 700-70010 F/A M NOR CONTRACT REVI S| ONS 110, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0220 700-70011  F/ A PARTNER NG 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17654- BI D ESTI MATE RUN 09/ 30/ 2010
PRQIECT: C 0132-018 ESTI MATE NO 0001 13: 41: 04
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US-40, M 32.38

0225 700-70016  F/ A FUEL COST ADJUSTMENT 6, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0230 700-70022  F/A QIT COLORADO TRAI NI NG PROGRAM 300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0235 700-70028  F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0240 700-70380  F/ A EROSI ON CONTROL 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 650,925.92 $ 217,430.25$% 217, 430. 25
CAT NO0201 ROADWAY SH-13, MP 90. 94

0245 202-00035 REMOVAL CF PI PE SH13, MP 90. 94 115. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0250 202-00220 REMOVAL COF ASPHALT NMAT SH13, MP 90. 94 120. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0.00
0255 203-01140 ROLLI NG SH13, MP 90. 94 5. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0260 203-01500 BLADI NG SH13, MP 90. 94 5. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0265 203-01594 COMVBI NATI ON LOADER SH13, MP 90. 94 5. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0270 203-01597 POTHOLI NG SH13, MP 90. 94 20. 000 0. 000
HOUR 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D C17654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17654-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0132-018 ESTI MATE NO 0001 13:41: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY SH-13, MP 90. 94
0275 203-02330 LABCRER SH13, MP 90. 94 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0280 208-00007 ERCSI ON LOG (8 INCH) SH13, MP 90. 94 136. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0285 208-00045 CONCRETE WASHOUT STRUCTURE SH13, MP 90. 94 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0290 208-00103 REMOVAL AND DI SPOSAL OF SEDI MENT (LABCR) SH13, MP 90. 94 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0295 208-00105 REMOVAL AND DI SPCSAL COF SEDI MENT ( EQUI PMENT) SH13, MP 10. 000 0. 000
90. 94
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0300 208-00205 EROCSI ON CONTRCL  SUPERVI SCR SH13, MP 90. 94 10. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0.00
0305 212-00006 *SEEDI NG ( NATI VE) SH13, MP 90. 94 0. 040 0. 000
ACRE 0. 000 0. 00
526. 32000 0. 000 0.00
0310 212-00032 *SO L CONDI TI ONI NG SH13, MP 90. 94 0. 040 0. 000
ACRE 0. 000 0. 00
1, 367. 37000 0. 000 0. 00
0315 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) SH13, MP 90. 94 200. 000 0. 000
SY 0. 000 0. 00
1. 64000 0. 000 0. 00
0320 403-00720 HOT M X ASPHALT (PATCH NG (ASPHALT) SH13, MP 90.94 32. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0325 601-01050 CONCRETE CLASS B (WALL) SH13, MP 90.94 19. 000 0. 000
CcY 0. 000 0.00
425. 00000 0. 000 0. 00



CONTI D C17654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17654-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0132-018 ESTI MATE NO 0001 13:41: 04
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY SH-13, MP 90. 94
0330 602-00000 REI NFORCI NG STEEL SH13, MP 90. 94 748. 000 . 000
LB . 000 0. 00
1.10000 . 000 0. 00
0335 603-01150 15 I NCH REI NFORCED CONCRETE PI PE SH13, MP 90. 94 20. 000 . 000
LF . 000 0. 00
50. 00000 . 000 0. 00
0340 603-71005 10X5 FOOT CONCRETE BOX CULVERT ( PRECAST) SH13, MP 90. 94 80. 000 . 000
LF . 000 0. 00
1, 108. 01000 . 000 0. 00
0345 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACING SH13, MP 90. 94 25. 000 . 000
LF . 000 0. 00
25. 11000 . 000 0.00
0350 606-01385 *TRANSI TION TYPE 3J SH13, MP 90. 94 1. 000 . 000
EACH . 000 0. 00
1, 131. 58000 . 000 0. 00
0355 606-01390 *END ANCHORAGE TYPE 3K SH13, MP 90. 94 1. 000 . 000
EACH . 000 0. 00
1, 105. 26000 . 000 0. 00
0360 606-02003 *END ANCHORAGE ( NONFLARED) SH13, MP 90. 94 1. 000 . 000
EACH . 000 0. 00
1, 857. 89000 . 000 0. 00
0365 607-11525 FENCE (PLASTIC) SH13, MP 90.94 80. 000 . 000
LF . 000 0.00
2.50000 . 000 0.00
0370 616-30499 TRASH GUARD SPECI AL SH13, MP 90. 94 1. 000 . 000
EACH . 000 0. 00
15, 000. 00000 . 000 0.00
0375 625-00000 CONSTRUCTI ON SURVEYI NG SH13, MP 90. 94 1. 000 . 000
LS . 000 0. 00
4, 000. 00000 . 000 0. 00
0380 630-00000 *FLAGE NG SH13, MP 90. 94 240. 000 . 000
HOUR . 000 0. 00
24.32000 . 000 0. 00



CONTI D: C17654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17654-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0132-018 ESTI MATE NO. 0001 13: 41: 04

CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 ROADWAY SH- 13, MP 90. 94
0385 630-00007  *TRAFFI C CONTROL | NSPECTI ON SH13, MP 90. 94 13. 000 . 000
DAY . 000 0.00
147. 37000 . 000 0. 00
0390 630-00012  *TRAFFI C CONTROL MANAGEMENT SH13, MP 90. 94 15. 000 . 000
DAY . 000 0.00
515. 79000 . 000 0. 00
0395 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) SH13, MP 4. 000 . 000
90. 94
EACH . 000 0.00
15. 79000 . 000 0. 00
0400 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) SH13, MP 16. 000 . 000
90.94
EACH . 000 0.00
15. 79000 . 000 0. 00
0405 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE C) SH13, MP 4. 000 . 000
90.94
EACH . 000 0.00
15. 79000 . 000 0. 00
0410 630-80359  *PORTABLE MESSAGE S| GN PANEL SH13, MP 90. 94 56. 000 . 000
DAY . 000 0.00
52. 63000 . 000 0. 00
0415 630-80360  *DRUM CHANNELI ZI NG DEVI CE SH13, MP 90. 94 10. 000 . 000
EACH . 000 0.00
31. 58000 . 000 0. 00
0420 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG) SH13, 10. 000 . 000
MP 90. 94
EACH . 000 0.00
31. 58000 . 000 0. 00
0425 630-80370  CONCRETE BARRI ER ( TEMPORARY) SH13, MP 90. 94 100. 000 . 000
LF . 000 0.00
40. 00000 . 000 0. 00
0430 630-80380  *TRAFFI C CONE SH13, MP 90. 94 30. 000 . 000
EACH . 000 0.00
10. 53000 . 000 0. 00



CONTI D C17654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17654-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0132-018 ESTI MATE NO 0001 13:41: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0201 ROADWAY SH-13, MP 90. 94
0435 630-85010 *| MPACT ATTENUATOR ( TEMPORARY) SH13, MP 90. 94 2.000 0. 000
EACH 0. 000 0. 00
526. 32000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 168, 405. 66 $ 0.00$ 0. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 1, 000. 00 $ 500. 00 $ 500. 00
PRQJIECT TOTAL CURRENT AMI  $ 820,331.58 % 217,930.25$% 217, 930. 25



